			Year 1												Year 2												Year 3										
Work Package	Title	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36
		09/25	10/25	11/25	12/25	1/26	2/26	3/26	4/26	5/26	6/26	7/26	8/26	9/26	10/26	11/26	12/26	1/27	2/27	3/27	4/27	5/27	6/27	7/27	8/27	9/27	10/27	11/27	12/27	1/28	2/28	3/28	4/28	5/28	6/28	7/28	8/28
WP1	Mentoring	M1.1		E1.1		E1.2		E1.2		E1.2		E1.3		M1.2		E1.4		E1.5		E1.6		E1.7		E1.8		M1.3		E1.9		E1.10		E1.11		E1.12			M1.4
WP2	Preparation of songs		E.	2.1		D2.1																															
WP3	Textual work				M3.1 E3.1 M3.2																																
WP4	Networking				E4.1																																
WP5	Fieldwork				E5.1 M5.1 D5.1							E5.2.		M5.2 D5.2					E5.3		M5.3	D5.3				E5.4		D5.4		E5.5	M5.5	D5.5					
WP6	Literary & Dance Analysis															E6.1																					
WP7	Digital Exhibition		E7.1							E7.2							E7.3							E7.4						E7.5				E7.7			E7.8
WP8	Dissemination & communication							E8.1		D8.1			D8.2	E8.2		D8.3		E8.3	D8.4			D8.5	E8.4		D8.6		E8.5	D8.6			D8.7	E8.6		D8.8	D8.9		E8.10
WP9	Lecture performance																			E9.1							E9.2		E9.3								

Legend: Milestone Deliverable Event