		Year 1												Year 2												Year 3											
Work Package	Title	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36
		09/25	10/25	11/25	12/25	1/26	2/26	3/26	4/26	5/26	6/26	7/26	8/26	9/26	10/26	11/26	12/26	1/27	2/27	3/27	4/27	5/27	6/27	7/27	8/27	9/27	10/27	11/27	12/27	1/28	2/28	3/28	4/28	5/28	6/28	7/28	8/28
WP1	Mentoring	M1.1		E1.1		E1.2		E1.2		E1.2		E1.3		M1.2		E1.4		E1.5		E1.6		E1.7		E1.8		M1.3		E1.9		E1.10		E1.11		E1.12			M1.4
WP2	Preparation of songs		E	2.1		D2.1																															
WP3	Textual work		M3.1 E3.1																																		
WP4	Networking		E4.1																																		
WP5	Fieldwork					E5.1 M5.1			D5.1 E5.2.			M5.2 D5.2				E5.3				M5.3 D5.3				E5.4		M5.4 D5.4			E5.5 M5.		D5.5						
WP6	Digital Exhibition		E6.1							E6.2							E6.3							E6.4						E6.5				E6.7			E6.8
WP7	Dissemination & communication							E7.1		D7.1			D7.2	E7.2		D7.3		E7.3	D7.4			D7.5	E7.4		D7.6		E7.5	D7.6			D7.7	E7.6		D7.8	D7.9		E7.10
WP8	Lecture performance																			E8.1							E8.2		E8.3								

Legend: Milestone D

Deliverable

Event